
fFiiFj) VB/l-70 Superfund Site
|LMHHJJ Phase II Rapid IV, 8A

US Armv Corns Denver' Colorado Task Order # 0001

Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: $
Current T.O. Cost $ 3,056,170.00

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: N/A $
Total Fee: $ 183,020.00

Current T.O.Funds: $ 2,873,150.00

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 2,873,150.00
Site Costs to date: $ 1,665,872.30
Site Funds Available: L$ 1.207,277.70 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 19% $ 319,049.71
Direct Costs: 81% $ 1,346,822.70

$ 1,665,872.41
This week:
Indirect Costs: 18% $ 36,092.80
Direct Costs: 82% $ 161,530.83

$ 197,623.63

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 4,932.78
Direct Costs: $ 21,360.05

$ 26,292.83

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: I 10/11/2004 |
Target Completion, Field Ops 15 Oct 04 (155 Sites)

Weekly Budget Summary

Contract # W91 28F-04-D-0029

#11

Costs Thru:

Award Date 10-Jun-04 8/27/2004
Start Date: 16-Jun-04

Completion: 25-Mar-05 PUBLIC
r:=x ^ _ ' v Page 1 of 5

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$
$ 3,696.96
$ 19,886.56
$ 12,509.28

$
$

$ 59.24
$ 34,621.52
$ 170,208.18
$ 110,887.53
$ 3,273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
,$^ 352,447.30

Rounding Adjustment ^\
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 183,d20>Qp
$ 3,056,170.00

$
$ 636.87
$ 35,305.97
$ 13,441.34.
$
$ 56,175.40
$ 28,306.54
$ 3,046.84
$ 8,526.69
$ 3,936.20
$ 948.86
$ 4,439.56
$
$ 260.94
$ 6,505.62

$

$
$
$ (0.01)
$

-$ 197,623.62

$ 1,279.06
$ 54,450.20
$ 265,523.25
$ 143,222.24
$ 7,580.43
$ 530,666.85
$ 180,987.13
$ 14,630.62
$ 66,534.83
$ 15,358.61
$ 12,166.90
$ 13,262.59
$
$ 8,614.84
$ 32,110.76
$ 434.39

$
$
$ (0.11)
$ 183,020.00
$ 1,848,892.30
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FBI
US Army Corps
of Engineers*

Thru 8/20/04

Date
8/21/2004
8/22/2004
8/23/2004
8/24/2004
8/25/2004
8/26/2004
8/27/2004

This Week
To Date

VB/l-70 Superfund Site

Phase II Rapid IV, 8A
Denver, Colorado Task Order $0001

Rapid Response/Project Resources Inc.

$ 859.752.47 $ 98,480.08

Labor
$ 20, 158.46

$
$ 16,692.71
$ 17,193.32

$ 18,711.06
$ 19,458.52
$ 10.415.7J
$ 102,629.82
$ 962,382.2$

Per Diem
> $ 1,787.04

$ 1,787.04
$ 1,787.04

> $ 1,787.04
> $ 1,787.04
> $ 1,787.04
> $ 1,787.04

1 $ 12,509.28
) $ 110,989.36

$ 173,554.19

Equipment
$ 3,218.48

$
$ 3,230.52
$ 3,196.96
$ 6,532.92
$ 3,217.77
$ 3,210.92
$ 22,607.57
$ 196,161.76

Weekly Cost by Category
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$ 235,995.57

Material
$ 3,154.50

$
$ 6,778.76
$ 9,858.96
$ 7,640.44
$ 7,412.95
$ 577.83
$ 35,423.44
$ 271,419.01

O Labor

• Per Diem

D Equipment

P Material
• Subcontracts
DAnalytical

Cost to Date by Category

/58%

Q Labor
D Per Diem

D Equipment

D Material
• Subcontracts

D Analytical

$:
$:
$
$

Weekly Cost Summary #1 1

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04
Start Date 16-Jun-04

Completion: 25-Mar-05

$ 99,225.05 $ 1,241.47 $ 183,020.00 |

Subcontracts

$
$
$
$ 3,708.99

$
$ 20,737.66

$ 6.84
$ 24,453.49
$ 123,678.54

Analytical

$
$
$
$

$
$
$

$
$ 1,241.47

Fee C
$ - $
$ - $
$ . $
$ . $
$ . $
$ . $
$ . $
$ . $
$183,020.00 $1
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8/27/2004
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$ 1,651,268.83

)aily Total Total Phase II
28,318.48 $ 1,679,587.31

1,787.04 $ 1,681,374.35
28,489.03 $ 1,709,863.38
35,745.27 $ 1,745,608.65

34,671.46 $ 1,780,280.11
52,613.94 $ 1,832,894.05
15,998.38 $ 1,848,892.43

197,623.60
848,892.43

VB/l-70 Superfund Site
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Week Ending
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*&A^ CZD Weekly Costs
(Excludes fee)

•^—4 per. Mov. Avg.



(ram) VB/l-70 Superfund Site

|L^_JJ Phase II Rapid IV, 8A

US Army Corps Denver' Colorado Task Order * °001

Off Engineers*; Rapid Response/Project Resources Inc.

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee

Weekly Bi

To Date MOO Sites)
Total Cost | Cost/Property

This Week
Total Cost Cost/Property

$ 59.24
$ 34,621.52
$ 170,208.18
$ 110,887.53
$ 3,273.24
$
$ 319,049.71

$ 0.59
$ 346.22
$ 1,702.08
$ 1,108.88
$ 32.73
$

$ 3,190.50

$
$ 3,696.96
$ 19,886.56
$ 12,509.28

$
$
$ 36,092.80

$
$ 264.07
$ 1,420.47
$ 893.52

$
$
$ 2,578.06

$ 1,279.06
$ 54,450.20
$ 265,523.25
$ 143,222.24
$ 7,580.43
$ 530,666.85
$ 180,987.13
$ 14,630.62
$ 66,534.83
$ 15,358.61
$ 12,166.90
$ 13,262.59
$
$ 8,614.84
$ 32,110.76
$ 434.39
$ 1,346,822.70

$ 12.79
$ 544.50
$ 2,655.23
$ 1,432.22
$ 75.80
$ 5,306.67
$ 1,809.87
$ 146.31
$ 665.35
$ 153.59
$ 121.67
$ 132.63
$
$ 86.15
$ 321.11
$ 4.34
$ 13,468.23

$
$ 636.87
$ 35,305.97
$ 13,441.34
$
$ 56,175.40
$ 28,306.54
$ 3,046.84
$ 8,526.69
$ 3,936.20
$ 948.86
$ 4,439.56
$
$ 260.94
$ 6,505.62

$
$ 161,530.83

$
$ 45.49
$ 2,521.86
$ 960.10
$

$ 4,012.53
$ 2,021.90
$ 217.63
$ 609.05
$ 281.16
$ 67.78
$ 317.11
$
$ 18.64
$ 464.69
$
$ 11,537.92

$ 1,665,872.41 $ 16,658.72 $ 197,623.63 $ 14,115.97
$ 151,449.05 $ 977.09 $ - $ 977.09

jdget Summary #1 1

Completed To Date Costs Thru:

100 | 8/27/2004
Completed This week

14
Page 3 of 5

$ 1,817,321.46 $ 17,635.81 $ 197,623.63 $ 15,093.06

* Per Site averages do not include Lead based paint tasks.

** Fee Prorated between Soil Removal and Lead Based Paint Tasks.

*** Soil Removal Fee Prorated across 155 Anticipated Sites



VB/l-70 Superfund Site

Phase II Rapid IV, 8A
Denver, Colorado Task Order \

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 25-Mar-05

#11

Costs Thru:

8/27/2004

Page 4 of 5

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$

$
$

Fee:

$ 495,569.50 $

$ 31,570.95 $ 31,570.95

Completed Sites (Overall)

2003
2004
Total

Task Order #14
133
33
166

Cross-Over
0
80
80

Task Order #01
0

100
100

Total To Date
133
213
346

[Avg SF/Site 3.243T 3,948 4,290 3,728

* |Avg Cost/Site |$ 18.050.57 | $ 16,429.07 | $ 16.658.72 | $ 17,273.39

* |Avg Cost/SF | $ 5.50 | $ 4.16 | $ 3.88 $ 4.63
* Excludes Fee

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
3440 Harrison St (SpSub)
4375 Clayton St (SpSub)
4433 Milwaukee St
3600 Harrison St
4 109 Milwaukee St
4665 Fillmore St (SpSub)
4776 Fillmore StJSpSubL
3540 Jackson St
4775 Fillmore St
4460 Elizabeth St (SpSub)
4309 Adams St
3733 Wynkoop St
3741 Wynkoop St
3739 Wynkoop St

SF/Site
5,468
5,049
3,300
6,729
2,404
4,000
3,544
3,843
6,290
4,535
4,318
1,509
2,149
2,710

VB/l-70 Avg Cost/Site

8

ssssssssssso o o o o o o o o o o

in in CD

Week Ending

oo

C=lAvg Cost/Site
(Excludes Fee)

—4 per. Mov. Avg.
(Avg Cost/Site
(Excludes Fee))

Total SF This week

Total SF Task Order #1
Total SF 2004
Total SF All Contracts (3)

55,848

428,956
840,778

1,289,752

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Heavy rain Friday (8/27), field ops suspended mid-morning.
2) Good progress this week, Site records set for total Sf, and # of sites completed.
3) Received PRI cost proposal Mod #001.
4) NE Denver Housing PO (LBP Assessment) signed, awaiting field execution.



E23)
US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Phase II Rapid IV, 8A
Denver, Colorado Task Order $ 0001

Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&O, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 25-Mar-05

Dly Burn Rate
4 Week Avg

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74
$ 492,687.16

$ 59.24
$ 34,621.52
$ 170,208.18
$ 110,887.53
$ 3,273.24
$
$ 319,049.71

$ 5,800.48
$ 22,305.38
$ 47,181.56
$ 70,832.10
$ 13,374.19
$ 14,143.74
$ 173,637.45

$
$ 457.96
$ 2,699.12
$ 1,658.81
$ 116.90
$
$ 4,932.78

#11

Costs Thru:

8/27/2004

Page 5 of 5

Duration Est to Compl

48
48
48
48
48
48

$
$ 21,981.84
$ 129,557.62
$ 79,622.79
$ 5,611.27
$
$ 236,773.53

Variance

$ 5,800.48
$ 323.54
$ (82,376.06)
$ (8,790.69)
$ 7,762.92
$ 14,143.74
$ (63,136.08)

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30
$ 2,380,462.84

$ 1,279.06
$ 54,450.20
$ 265,523.25
$ 143,222.24
$ 7,580.43
$ 530,666.85
$ 180,987.13
$ 14,630.62
$ 66,534.83
$ 15,358.61
$ 12,166.90
$ 13,262.59
$
$ 8,614.84
$ 32,110.76
$ 434.39

$
$
$ 1,346,822.70

$ 5,845.20
$ 5,451.53
$ 19,545.97
$ 383,464.56
$ 2,739.95
$ (56,878.75)
$ 6,389.27
$ (2,919.821
$ 16,027.87
$ (15,358.61)
$ 89,584.00
$ 46,639.11
$ 9,152.30
$ (5,275.14)
$ 32,835.84
$ 827.36
$ 143,122.20
$ 352,447.30
$1,033,640.14

$
$ 277.72
$ 4,733.15
$ 1,793.10
$ 181.89
$ 7,544.60
$ 3,860.90
$ 226.74
$ 928.18
$ 478.78
$ 415.39
$ 439.84
$
$ 40.29
$ 423.97
$ 15.51

$
$
$ 21,360.05

48
LS
48
48
LS
48
48
LS
48
48
LS
48
48
LS
48
48
48
48

$
$ 500.00
$ 227,191.32
$ 86,068.99
$ 3,500.00
$ 362,140.63
$ 185,323.03
$ 1,200.00
$ 44,552.57
$ 22,981.27
$ 5,500.00
$ 51,078.67
$
$ 4,500.00
$ 20,350.70
$ 1,261.75
$ 100,000.00
$ 100,000.00
$ 1,216,148.92

$ 5,845.20
$ 4,951.53
$ (207,645.35)
$ 297,395.57
$ (760.05)
$ (419,019.38)
$ (178,933.76)
$ (4,119.82)
$ (28,524.70)
$ (38,339.88)
$ 84,084.00
$ (4,439.56)
$ 9,152.30
$ (9,775.14)
$ 12,485.14
$ (434.39)
$ 43,122.20
$ 252,447.30
$ (182,508.78)

$ 183.020.QCL
$ 3,056,170.00

$ 183,020.00
$ 1,848,892.41

$
$1,207,277.59

.. .. .„ -- ....

$ 26,292.83
$
$ 1,452,922.45

$
$ (245,644.86)



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 8/27/2004

003 Mob/Crew Rotation 3,696.96 3,696.96

004 Site Admin/lndirects 19,686.56 13.493.60 5,926.56 45272 13.69
005 Lodging/Per Diem 12,509.28 $ 12,509.28

010 Site Coord. 636.87 337.41 299.46

011 Removal 35,305.97 29,468.39 5,837.58

012 T&D 13,441.33 10,135.63 3,305.70

013 Sampling Analysis

014 Backfill 56.175.41 35.139.25 4,658.78 16.379.37

015 Sod & Seed 28,306.54 5,165.07 1,520.14 883.67 $ 20,737.66

016 Garden & Flowers 3,046.84 3,046.84

017 Rock and Mulch 8,526.69 3.277.88 753.71 4,379.07 116.03

018 Post Const. Maint. 948.86 822.93 125.93

019 Site Coord Follow-up 4.439.57 4,439.57

021 Community Air Mon. 307.65 307.65

022 FOG & Supplies 6.458.90 6.458.90

027 Sprinkler System 3,936.20 350.07 3,586.13

Totals $ 197,623.62 $ 102,629.82 $ 12,509.28 $ 22,607.58 $ 35,423.45 $ 24,453.50 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, August 27,2004

\ \̂|- , "" l-^lo'

x ^ "̂ l̂ Li &$£$$

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

027 Sprinkler System

100 Fee

l̂ |jy î

$ 59.24

$ 34,621.52

$ 170,208.15

$ 110,887.49

$ 3,273.24

$ 1 ,279.07

$ 54,450.23

$ 265,523.20

$ 143.222.24

$ 7.580.41

$ 530,666.86

$ 180,987.06

$ 14,630.62

$ 66,534.82

$ 12,166.90

$ 13,262.62

$ 8.661.60

$ 32,064.05

$ 434.39

$ 15,358.60

$ 183,020.00

^S?|S^S"
3flW \̂$i:
$ 59.24

$ 16,945.44

$ 125,405.27

$ 3,273.24

$ 1,233.07

$ 50,257.07

$ 217,404.84

$ 104,349.46

$

$ 342,259.17

$ 62,122.61

$ 13,700.94

$ 9,898.20

$ 13.157.08

$ 434.39

$ 1,882.21

"̂̂ SP

$ 101.84

$ 1 10,887.49

»^g^

$ 30,229.40

$ 3,084.52

$ 45,104.54

$ 34,924.20

$ 62.093.35

$ 13.762.65

$ 3,842.22

$ 3,120.90

$

IHSiP

$ 17,676.08

$ 14,457.96

$ 46.00

$ 1,108.64

$ 3,013.82

$ 1,389.01

$ 126,314.33

$ 10,022.41

$ 14.630.62

$ 48,875.63

$ 1,294.15

$ 105.54

$ 32,064.05

$ 420.74

«Sfc««iiMti!
^SggCg^gvS&wS^ySS

$ 13.69

$ 3,948.57

$ 4,949.95

$ 95,079.39

$ 116.03

$ 974.55

$ 5,540.70

$ 13,055.65

$ 1,241.46

$ 0.00

f&^Ci-

_
\

$ 183,020.00

Totals $ 1,848,892.31 $ 962,382.24 $110,989.32 $ 196,161.79 $ 271,418.99 $123,678.52 $ 1,241.46 $ $183,020.00



8/28/2004
10:51 AM

Project Variance Report

VB-I/70Phasem

Friday, August 27, 2004

001 Construction Work Plans 5,659.72 5.859.72 59.24 1.0% 5.923.75 S.864.S1 $_ 5.923.75 64.03 1.1%
Moblllzatlon/Crew Rotation 5.00 EACH 58.926.90 56,926.90 11.388.69 0.0%

004 Site Administration and Indlreds 4.00 MTH 217.389.74 217.389.74 170.208.15 78.2% 54.407.55 47.443.38 L. 217.651.53 261.79 0.1%
Dodging & Per Diem 4.00 MTH 181.719.63 181.719.63 110.887.49 61.1% 45.379.36 70.610.28 181.497.77 (221.86! -0.1%

006 Home Office Support 4.00 MTH 16.647.43 16.647.43 3.273.24 19.7% 4,153.89 13.342.30 16.615,54 (31.90: -0.2%
007 Final Report 1.00 LS 6.428.74 6.428.74 0.0% 6,428.74 6.428.74 6.428.74 0.0%
008 Prolecl Closn-Out 1.00 LS 7.715.00 7.715.00 0.0% 7.715.00 7.715.00 7.715.00 0.0%

009 Site Set-up/Maintenance 16.00 WK 7,124.26 7.124.26 1.279.07 18.0% 444.13 5.826.99 7.106.06 (18.21 -0.3%
010 Site Coordination 155.00 EACH 59.901.73 59,901.73 54.450.23 90.9% 366.50 5,451.56 59.901.82 0.09 0.0%
011 Removal Impacted 534.750.00 SF 285.069.22 285.069.22 265.523.21 93.7% O.S3 17.855.30 263,376.51 (1.690.71 .0.6%
012 T&D of Impacted Solb 8.400.00 TON 219,756.20 219.756.20 143.222.24 65.2% 26.16 76.470.91 219.693.15 (63.05, 0.0%

Sampling & Analysis 24.800.00 TON 10.320.38 10.320.38 7.SB0.41 72.8% 0.42 2.833.15 10.413.56 93.18 0.9%
Restoration 534.750.00 SF 473.788.10 423,788.10 530.686.86 100.0% 0.98 530.666.86 $ 106,878.76 25.2%

015 Sod & Seed 155.00 EACH 187,376.40 187,376.40 180.987.06 96.6% 1.208.68 6.369.74 187,356.80 (19.601 0.0%
016 Garden & Flower Bed 155.00 EACH 11.710.60 11.710.80 14.630.62 100.0% 93.99 14.630.62 2.919,62 24.9%
017 Rock. Mulch. & Mlsc 155.00 EACH 62.562.70 82.562.70 66,534.82 60.6% 532.57 16,014.38 82.549.20 (13.50: 0.0%
018 Post Construction Maintenano 534.750.00 SF 101.750.90 101.750.90 12.166.90 12.0% 0.19 89.410.20 101.577.10 (173.81 .0.2%

Site Coordination Follow-up 155.00 EACH, 59.901.70 59.901.70 13.262.62 22.1% 387.38 46.774.20 60.036.82 135.12 0.2%
020 Site Teardown 8. Demobilization 1.00 LS 9,152.30 9.1S2.30 0.0% 9.15230 9.15230 9.152.30 0.0%

021 Comunltv Air Monitoring 4.00 MTH 3.339.70 3,339.70 8,661.60 5.321.90 159.4%
022 FueL OIL Mlsc Field Supplies 96.00 DAY 64.946.60 64,946.60 49.3% 677.47 32.973.82 65,037.87 91.27 0.1%
023 Asarco Support 1.00 LS 1.261.00 1.261.00 434.39 34.4% 1,26274 628.36 1.262.74 1.74 0.1%
024 T&D to Landfill 2.600.00 TON 308.930.60 306.930.60 0.0% 109.62 306.930.40 306.930.40 (0.20 0.0%
025 Lead Base Paint Assesment 450.00 EACH 143.122.20 143.122.20 0.0% 318.05 143.122.05 143.122.05 10.15, 0.0%
026 Lead Base Paint Abatement 100.00 EACH 352447.30 352.447.30 0.0% 3.524.47 352.447.30 352447.30 0.0%
027 Sprinkler System 1.00 LS 50,000.00 15,358.60 30.7% 50.027.50 34.669.06 50.027.66 27.68 0.1%
100 Fee 1.00 LS 183.020.00 183.020.00 183,020.00 100.0% 183.020.00 183.020.00

Totals 1.00 LS $ 3,056,169.25 $ 3,056,169.25 $ 1,848,892.31 60.5% $ 388,720.79 $ 1,320,855.79 $ 3,169,748.10 $113,578.85 3.7%
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